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Date: July 3, 2013 

 

To: Mayor Sylvester “Sly” James Jr. and Members of the City Council 

 

From: Douglas Jones, City Auditor 

 

Subject: Monthly Report on Work in Progress 

 

Projects in Progress 

 

Traffic Management Center Audit – Audit examining how effectively the Public Works 

Department is using the Traffic Management Center to manage traffic. 

Project Status:  Completing field work. 

Anticipated Release Date:  September 2013. 

 

Fire Code Inspection Program – Audit examining the completeness of the Fire Prevention 

Division’s database of commercial and multifamily structures, and the adequacy of the division’s 

internal controls. 

Project Status:  Starting field work. 

Anticipated Release Date:  November 2013. 

 

Kansas City Museum Management Audit – Review initiated in response to Resolution 130015, 

directing the city auditor to audit implementation of the city’s Kansas City Museum management 

agreement with Union Station Kansas City, Inc. and directing completion of a draft scope statement 

within 60 days of passage. 

Project Status:  Continuing planning work and awaiting Council action. 

Anticipated Release Date:  Undetermined. 

 

Reports released since the last status report 

 

 TWS Technical Services, LLC Improperly Certified as a MBE – report issued on June 19. 

 

Projects initiated, scopes being developed 

 

 Overtime 

 Municipal Court 

 Surplus Personal Property Process 

 

cc: Troy M. Schulte, City Manager 

Board of Police Commissioners 


